

Executive Summary

TOTAL BUDGET	ACTUAL SPEND	REMAINING	VARIANCE
Rwf 11,600,000.00	Rwf 2,578,000.00	Rwf 9,022,000.00	Rwf -9,022,000.00

Category Breakdown

Category	Planned Budget	Actual Spend	Variance	Used %
Equipment	5,000,000.00	1,540,000.00	-3,460,000.00	30.8%
Labor	4,000,000.00	48,000.00	-3,952,000.00	1.2%
Materials	600,000.00	840,000.00	240,000.00	140.0%
Overheads	2,000,000.00	150,000.00	-1,850,000.00	7.5%

Recent Approved Transactions

Date	Description	Category	Amount (Rwf)
May 14, 2026	Auto: PO #PO-2026-4564	Materials	420,000.00
May 14, 2026	PO #PO-2026-1890 - Ceramic Tiles Great	Equipment	1,500,000.00
May 14, 2026	Workforce Payroll Batch - 2026-05-14	Labor	13,000.00
May 14, 2026	eyhiusdhia	Overheads	150,000.00
May 14, 2026	PO #PO-2026-4564 - Ceramic Tiles Great	Materials	420,000.00

May 11, 2026	Generator	Equipment	40,000.00
May 10, 2026	Worker payment	Labor	35,000.00



Exported by: Mugisha Aime (Procurement Officer)
Generated: June 09, 2026 at 09:57 PM
Validation: Scan the QR code to view and verify this report online.

Automatically generated by the BuildWise Project Control Suite.
Confidential — for authorized project stakeholders only.