

Transactions from May 13, 2026 - May 20, 2026

Date	Description	Category	Status	Amount (Rwf)
May 14	PO #PO-2026-1890 - Ceramic Tiles Gr...	Equipment	Approved	1,500,000.00
May 14	PO #PO-2026-4564 - Ceramic Tiles Gr...	Materials	Approved	420,000.00
May 14	Auto: PO #PO-2026-4564	Materials	Approved	420,000.00
May 14	eyhiusdhia	Overheads	Approved	150,000.00
May 15	Workforce Payroll Batch - 2026-05-1...	Payroll	Approved	13,250.00
May 18	Fuel for the generator	Equipment	Approved	40,000.00

Total Approved Spending in Period: Rwf 2,543,250.00