

Executive Summary

TOTAL BUDGET	ACTUAL SPEND	REMAINING	VARIANCE
Rwf 5,500,000.00	Rwf 1,218,000.00	Rwf 4,282,000.00	Rwf -4,282,000.00

Category Breakdown

Category	Planned Budget	Actual Spend	Variance	Used %
Equipment	5,000,000.00	1,200,000.00	-3,800,000.00	24.0%
Labor	500,000.00	18,000.00	-482,000.00	3.6%

Recent Approved Transactions

Date	Description	Category	Amount (Rwf)
May 26, 2026	Workforce Payroll Batch - 2026-05-26	Labor	18,000.00
May 24, 2026	PO #PO-2026-6705 - Portland Cement	Equipment	1,200,000.00