

Executive Summary

TOTAL BUDGET	ACTUAL SPEND	REMAINING	VARIANCE
Rwf 8,000,000.00	Rwf 2,618,250.00	Rwf 5,381,750.00	Rwf -5,381,750.00

Category Breakdown

Category	Planned Budget	Actual Spend	Variance	Used %
Equipment	5,000,000.00	1,580,000.00	-3,420,000.00	31.6%
Labor	400,000.00	35,000.00	-365,000.00	8.8%
Materials	600,000.00	840,000.00	240,000.00	140.0%
Overheads	2,000,000.00	150,000.00	-1,850,000.00	7.5%

Recent Approved Transactions

Date	Description	Category	Amount (Rwf)
May 18, 2026	Fuel for the generator	Equipment	40,000.00
May 15, 2026	Workforce Payroll Batch - 2026-05-15	Payroll	13,250.00
May 14, 2026	Auto: PO #PO-2026-4564	Materials	420,000.00
May 14, 2026	PO #PO-2026-1890 - Ceramic Tiles Great	Equipment	1,500,000.00
May 14, 2026	PO #PO-2026-4564 - Ceramic Tiles Great	Materials	420,000.00
May 14, 2026	eyhiusdhia	Overheads	150,000.00

May 11, 2026	Generator	Equipment	40,000.00
May 10, 2026	Worker payment	Labor	35,000.00

Automatically generated by the BuildWise Project Control Suite.
Confidential Financial Data.