

Project Status Overview

TOTAL TASKS	COMPLETED	IN PROGRESS	PENDING
86	23	1	62

Recent Tasks

Task	Status	Priority	Date
External Works - External Works Executio	Completed	Medium	Jun 01, 2026
Inspection and Handover - Inspection and	Completed	Medium	Jun 02, 2026
Finishing Works - Finishing Works Execut	Completed	Medium	May 31, 2026
Painting and Decoration - Painting and D	Completed	Medium	May 30, 2026
Flooring - Flooring Execution	Completed	Medium	May 28, 2026
Plastering and Rendering - Plastering an	Completed	Medium	May 26, 2026
Plumbing Installation - Plumbing Install	Completed	Medium	May 24, 2026
Electrical Installation - Electrical Ins	Completed	Medium	May 22, 2026
Doors and Windows Installation - Doors a	Completed	Medium	May 20, 2026
Roofing - Roofing Execution	Completed	Medium	May 17, 2026
Structural Works - Structural Works Exec	Completed	Medium	May 13, 2026
Columns and beams	Completed	Medium	May 13, 2026
Foundation Works - Foundation Works Exec	Completed	Medium	May 09, 2026
Building the foundation walls/slab	Completed	Medium	May 09, 2026

Pouring concrete footings

Completed

Medium

May 09, 2026
