

Executive Summary

TOTAL BUDGET	ACTUAL SPEND	REMAINING	VARIANCE
Rwf 8,000,000.00	Rwf 1,322,000.00	Rwf 6,678,000.00	Rwf -6,678,000.00

Category Breakdown

Category	Planned Budget	Actual Spend	Variance	Used %
Equipment	5,000,000.00	1,284,000.00	-3,716,000.00	25.7%
Labor	1,000,000.00	18,000.00	-982,000.00	1.8%
Materials	2,000,000.00	20,000.00	-1,980,000.00	1.0%

Recent Approved Transactions

Date	Description	Category	Amount (Rwf)
May 31, 2026	PO #PO-2026-46231 - 12mm Rebar	Materials	10,000.00
May 31, 2026	PO #PO-2026-60606 - Fair a beteaux	Equipment	4,000.00
May 31, 2026	PO #PO-2026-61746 - Fair a beteaux	Equipment	80,000.00
May 31, 2026	PO #PO-2026-96448 - 12mm Rebar	Materials	10,000.00
May 26, 2026	Workforce Payroll Batch - 2026-05-26	Labor	18,000.00
May 24, 2026	PO #PO-2026-6705 - Portland Cement	Equipment	1,200,000.00

Automatically generated by the BuildWise Project Control Suite.
Confidential Financial Data.