

Project Status Overview

TOTAL TASKS	COMPLETED	IN PROGRESS	PENDING
88	88	0	0

Recent Tasks

Task	Status	Priority	Date
Fixtures and fittings	Completed	Medium	May 31, 2026
Leveling the ground	Completed	Medium	May 28, 2026
Handing over the house to the owner	Completed	Medium	Jun 02, 2026
Cleaning	Completed	Medium	Jun 02, 2026
Final quality checks	Completed	Medium	Jun 02, 2026
Handing over the house to the owner	Completed	Medium	Jun 02, 2026
Cleaning	Completed	Medium	Jun 02, 2026
Final quality checks	Completed	Medium	Jun 02, 2026
Drainage outside the house	Completed	Medium	Jun 01, 2026
Landscaping	Completed	Medium	Jun 01, 2026
Fence construction	Completed	Medium	Jun 01, 2026
Pavement	Completed	Medium	Jun 01, 2026
Drainage outside the house	Completed	Medium	Jun 01, 2026

Landscaping	Completed	Medium	Jun 01, 2026
Fence construction	Completed	Medium	Jun 01, 2026



Exported by: Mugisha Aime (Procurement Officer)
Generated: June 09, 2026 at 09:57 PM
Validation: Scan the QR code to view and verify this report online.

Automatically generated by the BuildWise Project Control Suite.
Confidential — for authorized project stakeholders only.