

BuildWise

Transaction History — AUCA Hostel

Project: AUCA Hostel
Generated: June 08, 2026 at 12:48

AM
Exported by: Nshuti Aimable (System Admin)

Transaction History — AUCA Hostel

Date	Description	Category	Amount (Rwf)	Status
2026-05-31	PO #PO-2026-46231 - 12m Material	Material	10K	approved
2026-05-31	PO #PO-2026-60606 - Fair Equipment	Equipment	4K	approved
2026-05-31	PO #PO-2026-61746 - Fair Equipment	Equipment	80K	approved
2026-05-31	PO #PO-2026-96448 - 12m Material	Material	10K	approved
2026-05-26	Workforce Payroll Batch - 2026-05-26		18K	approved
2026-05-24	PO #PO-2026-6705 - Portable Equipment	Equipment	1.2M	approved



Exported by: Nshuti Aimable (System Admin)

Generated: June 08, 2026 at 12:48 AM

Validation: Scan the QR code to view and verify this report online.

Automatically generated by the BuildWise Project Control Suite.
Confidential — for authorized project stakeholders only.