

Executive Summary

TOTAL BUDGET	ACTUAL SPEND	REMAINING	VARIANCE
Rwf 8,000,000.00	Rwf 75,000.00	Rwf 7,925,000.00	Rwf -7,925,000.00

Category Breakdown

Category	Planned Budget	Actual Spend	Variance	Used %
Equipment	5,000,000.00	40,000.00	-4,960,000.00	0.8%
Labor	400,000.00	35,000.00	-365,000.00	8.8%
Materials	600,000.00	0.00	-600,000.00	0.0%
Overheads	2,000,000.00	0.00	-2,000,000.00	0.0%

Recent Approved Transactions

Date	Description	Category	Amount (Rwf)
May 11, 2026	Generator	Equipment	40,000.00
May 10, 2026	Worker payment	Labor	35,000.00